


**Time - 3 Hour****Maximum Marks: 50 (Minimum Marks: 20)****Instructions to students:**

- This question paper contains 02 printed pages.
- Don't write anything on the Question Paper except your Enrolment No.

Part A**(Maximum Marks: 5)**

Q1. Choose the correct option / State True or False, as applicable for the following: (1 mark each):

- (a). Which one is the correct sequence in a project life cycle?
- (i) Initializing, Monitoring, Planning, Execute, Closure
 - (ii) Initializing, Planning, Monitoring, Execute, Closure
 - (iii) Initializing, Planning, Execute, Monitoring, Closure
 - (iv) Monitoring, Initializing, Planning, Execute, Closure
- (b). Agile project management's outcome is broken down into smaller sections that remain open to changes. (TRUE/FALSE)
- (c). Which of the following is typically a written document that will measure the success of the project at the end of the project?
- (i) Scope of work (SOW)
 - (ii) Logical framework
 - (iii) Timeline
 - (iv) Work breakdown
- (d). The main differences between monitoring and evaluation are the cost and frequency of observations and the types of involvement required. (TRUE/FALSE)
- (e). What is the first step in developing a risk management plan?
- (i) Analyze the risks.
 - (ii) Estimate the likelihood of the risks occurring.
 - (iii) Identify potential project risks.
 - (iv) Develop a risk mitigation plan.

Part B**(Maximum Marks: 15)**Attempt any two of the following questions (Within 1000 words) (7.5 mark each).

- Q2. Write short notes on PESTEL Analysis. Where is it used and why in Project Management?
- Q3. Why conflict management and control are required to execute any project successfully, justify with your thought.
- Q4. What do you understand by Participatory Monitoring and Evaluation (PM&E). Describe different type of tools used in PM&E.

Part C**(Maximum Marks: 30)**Attempt any two of the following questions, in detail (15 mark each):

- Q5. Develop the problem analysis of an emerging development issue using a problem tree analysis tool, develop the objective analysis and set the objectives based on the analysis and develop a Log Frame Analysis.
- Q6. Define Stakeholders Analysis? For any sustainable project, write down the stages in detail to conduct the stakeholder analysis.
- Q7. What do you mean by resource planning management. Design a resource planning for a suitable project of your choice.
- Q8. Develop a Monitoring and Evaluation plan of any Development Project in the format below:

Data Needed	Informants	Data collection	Responsibility	Frequency	Data Analysis	Reporting

