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ABSTRACT  

 

Proper planning and design of the hospital is a very important factor in determining the 

smooth operation of the hospital, when it is commissioned.Since this hospital was in the 

Initial phase of setup, activities related to the planning process had to be studied and 

supervised..The rationale behind this study was to streamline the process of pre-

commisioning at the initial phase of the hospital, starting from preparing a checklist to 

keeping a check of the activities taking place simultaneously that involves the 

equipment planning, package pricing for OPD and IPD and many activities involved in 

pre-commisioning. “Pre-Commissioning” as a process intended to assure that all 

building systems in a facility, including sustainable building technologies, are installed 

and perform in accordance with the design intent, that the design intent is consistent 

with the owner’s project requirements, and that operations and maintenance staff are 

adequately prepared to operate and maintain the completed facility.  

The study methodology involved was Descriptive study type with major analysis done 

on the basis of preparing a checklist with majorly two types of checklists. 

 Read-Do: Each step of the task is read, and then performed in a certain order, 

checking them off as each step is completed. 

 Do-Confirm: Perform certain steps of the task from memory until you reach a 

defined pause point,when going through the checklist and confirm that each step 

has been completed. 

Certain recommendations were also made based on problem areas which were identified 

involved regarding delays related to every step in the completion of the project timely 

and negligence towards keeping the work on a daily basis be supervised. 
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INTRODUCTION 

“Pre-Commissioning” as a process intended to assure that all building systems in a 

facility, including sustainable building technologies, are installed and perform in 

accordance with the design intent, that the design intent is consistent with the owner’s 

project requirements, and that operations and maintenance staff are adequately prepared 

to operate and maintain the completed facility.  

A Good Medical facility is the need of the hour at proposed districts of North western 

States. There is urgent need for moderate to excellent health care facilities in these 

places. Moderate size hospitals of 200 bed capacity can be set up at city / district head 

quarters, well connected with road and rail. These hospitals equipped with modern 

medical equipments offer excellent services for the patients suffering from various 

diseases. 

Multispecialty hospital is an institution that has a highly organized medical and other 

paramedical staff, inpatient facilities, and it delivers tertiary care medical, nursing and 

related services 24 hrs a day, 7 days a week.  

Health is a natural human right and has been accorded due importance in our 

constitution, though its delivery to masses remain daunting despite more than 60 years 

of independence. After various committees recommendations ever since, government 

has been trying to meet health needs of masses but factors like rising population and 

rapid urbanisation rendering health needs uncompensated. 

Making healthcare affordable and accessible for all its citizens is one of the key focus 

areas of the health policies of the country today. Fruitful medical research and health 

facility planning is an emerging sector of health infrastructure development forming the 

pillars of achieving this difficult but double endeavour. As healthcare is improving in 

tier-1 cities, now the focus has been slowly shifting to tier-2 cities which are facing 
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rapid population growth and unplanned expansion, there lies scope of tremendous 

improvement in healthcare. I would like to work further on the paradigm shift. 

Background: 

Hospital building is commissioned in multi-phases (different floors at a time, different 

wings/sections at a time) and with each commissioning phase one or more clinical 

services are brought online. 

ALL hospital operations/services are initiated at the 1st phase and then expanded as new 

sections/floors are commissioned - i.e. ALL services with limited capacity is initiated 

and more capacity is added in each phase. 

Commissioning is a strategic process used to turn new hospital facilities into dynamic, 

functioning organisations that provide a planned and improved service to the 

community. 

The commissioning process structures the design to enhance quality outcomes. The 

successful realisation of the commissioning process will ensure a smooth and efficient 

transition to full operation so that the potential of the hospital can be achieved. 

Commissioning of the health care delivery system can be described as the stage, which 

converts a non- functional hospital into a functional lively hospital throbbing with 

activity namely staffs, patients and equipments. Commissioning is the final stage in the 

planning phase. It is the stage between the building construction phase to operation 

phase. This phase is important as any discrepancy in this phase with jeopardize whole 

process. It involves activities which are aimed at integrating the various services, and 

the utility with the objective of delivering efficient patient care. Hence this is the most 

crucial stage for any healthcare institution and in the long run provides the basic 

structure to the hospital on the whole. At this stage many crucial processes need to be 
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kept in mind considering the basic standard guidelines, starting from the designing of 

the standard operating procedures to designing the price list and equipment planning for 

the same. 

At this stage the hospital needs are all taken as patient centric to keep in mind providing 

quality care. 

To be successful, a hospital requires a great deal of preliminary study and planning. It 

must be designed to meet the needs of the people it is going to serve and be of a size 

that the promoters can afford to build in the first place and operate and sustain later. It 

must be staffed with competent and adequate number of efficient doctors, nurses and 

other professionals. If mediocre, inadequate and inefficient hospitals abound in our 

country, the principal reason are most likely the lack of proper planning and designing 

and absence of good manpower. Of these, the first is by far the more significant because 

a poorly planned and designed hospital is inefficient and uneconomical to operate in the 

long run. The highways of hospital building history are strewn with the wreckage of 

hospitals that were planned and designed poorly. This haphazard building of hospitals 

of the past should not be allowed to continue. The promoters must be made aware of 

and assume responsibility for the creation of well planned and well designed hospitals 

that are efficient, functional and economical so that they will render quality and 

adequate care to the community they serve. 

Commissioning of the hospital compromises the various components as listed below: 

1) Review the planning documents. 

 Generate the defect list in the physical structure 

 Conduct pre-commissioning cleaning and sterilization of the premises. 

 Review the action taken on the defect list provided. 
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2) Fulfilling the legal requirements 

 Trade license from municipality 

 No objection certificate from the state pollution control board. 

 Registration in the state health authority. 

 Permit from the state electricity board to setup the transformer. 

 Insurance of the physical facilities from reinforced insurance company. 

3) Equipment planning including placing tender, installation, trial runs, generate defect 

list, familiarization training for the staff. 

4) Manpower planning 

 Job description 

 Recruitment 

 Selection 

 Induction 

 Selection of stationeries and uniforms. 

5) Setting up the tariffs and concession policy 

6) Computerization 

7) Promotional activities 

8) Formal inauguration. 
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LITERATURE REVIEW 

 

1) In the context of health and social care, ‘commissioning’ includes assessing 

needs, setting priorities, allocating resources, influencing providers, involving 

patients and the public, minimising transaction costs and managing financial 

risk. It is a change in the transactional relationship between the public whose 

needs are to be met and the public agencies whose role is to meet those needs. In 

the context of health and social care, ‘commissioning’ includes assessing needs, 

setting priorities, allocating resources, influencing providers, involving patients 

and the public, minimising transaction costs and managing financial risk. 

(http://eppi.ioe.ac.uk/cms/LinkClick.aspx?fileticket=Gaxt3rEmi3c%3D&tabid=

335) 

 

2) Hospital commissioning simulations are able to provide in-depth testing of how 

processes will work and where inherent risks to safety and quality may lie. 

Major flows and processes—such as patient admissions, transfers, response to 

code situations, patient deaths, and discharges to and from all facility settings—

should be practiced, even if it a basic level, with potential failure points 

identified, prioritized by risk, and remediated either through training, process 

change, or some type of facility alteration. While the major flows and processes, 

like admissions and discharges, are a good start, a more exhaustive and 

structured framework for modelling real-life scenarios increases the chances that 

key risks can be identified in advance of operations, so as to better prepare the 

staff and hospital for safe occupancy. 

(http://www.healthcaredesignmagazine.com/article/operations-commissioning-

putting-new-healthcare-buildings-test) 

http://www.healthcaredesignmagazine.com/article/operations-commissioning-putting-new-healthcare-buildings-test
http://www.healthcaredesignmagazine.com/article/operations-commissioning-putting-new-healthcare-buildings-test
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3) Commissioning - ‘a proactive strategic role in planning, designing and 

implementing the range of services required’. The commissioner decides which 

services or health care interventions should be provided, who should provide 

them and how they should be paid for, including working with the provider to 

implement changes. This is contrasted with a purchaser, who ‘buys what is on 

offer or reimburses the provider on the basis of usage’ (Woodin 2006). 

(http://www.kingsfund.org.uk/sites/files/kf/field/field_document/improving-

quality-gp-commissioning-gp-inquiry-discussion-paper-mar11.pdf) 

 

4) Equipment planning 

Hospital planning is not complete if careful attention is not given to the fixed 

and movable equipment needed for the hospital. With the exception of items if 

current operating expense such as food, fuel, drugs, dressings, paper, printed 

forms, soap, etc., the term “equipment” means all items necessary for the 

functioning of all services of the hospital including accounting and records, 

maintenance of building and grounds, laundry, public waiting room, public 

health and related services. 

The time to attend to this is early in the design development stage. A series of 

meetings are arranged with the medical staff and other personnel to discuss the 

equipment needed. A room by room equipment list is then compiled and 

reviewed by the administrative, medical and departmental staff. The first step in 

developing a list is to consider each room in the plans as a separate entity and to 

list all items of “built-in-equipment” and “depreciable equipment”. This 

information may be supplemented with such additional items as experience and 

http://www.kingsfund.org.uk/sites/files/kf/field/field_document/improving-quality-gp-commissioning-gp-inquiry-discussion-paper-mar11.pdf
http://www.kingsfund.org.uk/sites/files/kf/field/field_document/improving-quality-gp-commissioning-gp-inquiry-discussion-paper-mar11.pdf
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knowledge would indicate as necessary for the proper functioning of the 

services. The valuable information thus compiled and documented is used to 

coordinate details and sizes of room, utility services, lighting and workflow. 

This information is also needed for financial planning.  

It is necessary to consult with the architect designing the building early so that 

facilities planned will be sufficient size to accommodate the equipment and 

render the necessary service. It is imperative that those preparing the equipment 

list are familiar with the building plans as any attempt to visualize the equipment 

needs of the hospital would not be successful. (Hospital facilities planning and 

managemnet, GD kunders) 

 

5) The great importance of the proper briefing of the architect in advance by the 

users, and the preparation of detailed schedules of accommodation, is rightly 

stressed. Indeed, if the advance paper work is done really thoroughly by the 

administrators, medical and lay, before the architects come into the picture, the 

overall success of the ultimate plan can be assured. We look forward with keen 

anticipation to a similar report on the commissioning of the further stages of the 

hospital. (by : Commissioning a New Hospital. An Interim Report by J. A. 

Oddie, M.B., B.S., and the Swindon and District Hospital NManagement 

Committee) 

 

6) This has been identified a far larger evidence base for service commissioning in 

health, education and social care than was previously known. The proposed 

loose typology of commissioning will if adopted make it easier for future 

primary and secondary research to identify which type or types of 

commissioning are being investigated. The in-depth review provides an 
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exemplar case study of the future potential of using the research identified and 

included in the database.Trusting relationships between commissioners, and how 

these are built up over time by continuity of staff;  Clarity over responsibilities 

and legal frameworks, particularly in the context of any shared or pooled 

financial arrangements;  The importance of coterminosity between 

organisational geographical boundaries; The development of clear structures, 

information systems and communications between stakeholders. 

(Commissioning in health, education and social care, by Mark Newman, 

Mukdarut Bangpan, Naira Kalra, Nicholas Mays, Irene Kwan, Tony Roberts) 
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AIM OF THE STUDY 

To study and streamline the process of pre-commissioning in the initial phase of 

Rukmani Birla Hospital, Jaipur 

OBJECTIVES OF THE STUDY 

 To verify the pre-commissioning procedure of the hospital. 

 To prepare a pricing list of OPD/IPD packages for the hospital. 

 To track equipment installation for phase I. 

 To provide recommendations and conclusion. 

SCOPE OF THE STUDY 

Proper planning and design of the hospital is very important factor in determining the 

smooth operation of the hospital, when it is commissioned. Efficient planning results in 

smooth flow of patient and staff in hospitals. This study is mainly to understand the 

complexities involved in coordinating multiple stakeholders to deliver a new hospital on 

time. 

RESEARCH METHODOLGY 

Research methodology in a way is a written game plan for conducting research. 

Research methodology has many dimensions. It includes not only the research methods 

but also considers the logic behind the methods used in the context of the study and 

complains why only a particular method of technique has been used. 

Research Design: - The research design used in this study on both ‘Descriptive’ and 

‘exploratory’.  

Data Collection Methods: The data collected using both by primary data collection 

methods as well as secondary sources.  
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Primary Data: Most of the information is gathered through primary sources. The 

methods that is used to collect primary data are: • Observation • Discussions  

Secondary Data: secondary data is collected through: • Text Books • Magazines 

Journals • Website 
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ANALYSIS & INTERPRETATION 

Keeping in mind the objectives of the study, the following interpretation were being 

drawn: 

I have prepared the check list and snag list for the OPD chambers in basement for 

commissioning process. 

There are 38 chambers in the basement OPD for which I have checked the status of each 

and every chamber of things need to be present there and what is actually present. 

The simple checklist — can improve the effectiveness of teams and individuals 

performing complex tasks. When properly conceived and used, a checklist ensures 

communication and confirmation among members of a team and catches errors. 

Checklists are used everywhere to avoid errors. 

Two Kinds of Checklists: 

There are basically two kinds of checklists: 

 Read-Do: you read each step of the task, and then perform them in order, 

checking them off as you go, like following a recipe. 

 Do-Confirm: you perform steps of the task from memory until you reach a 

defined pause point, when you go through the checklist and confirm that each 

step has been completed. 

Here I have used the Read-Do checklist to complete my project. 
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SNAG LIST: 

A snagging list is basically just a list of defects in a new build home or any new 

construction or renovation. 

Snag list occurs in phases at the end of a building project and is essentially a ‘defects 

liability period’, where faults can be noted and subsequently put right or fixed by the 

builder. It is a necessary evil turned-to-good for the homeowner and a final closure for 

the builder that the job is finalised and accomplished. 

PHASES: 

Snag lists are often done in phases: when the job is just complete, and also, six months 

down the road or even year, basically because ‘cracks’ and other faults can often occur 

after the drying out period. It is preferable to engage an architect to check for snags. 
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SNAG LIST ANALYSIS 

This graph shows progress of work that was completed for the final handover of the basement 

opd. The inspection was done on certain intervals to keep a check on the progress. Any specific 

activity which was pending or needed rectification was considered as not done for the clarity 

of research. There were certain variations seen on the inspection as the scheduled activities 

got delayed which prolonged the succeeding activities. At the last date of inspection, that 

being 30th April all the activities were finished some beyond and some on the schedule.                                                                                                                                                                

Figure 1.1                                                        SNAG LIST 
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GANTT CHART  

This graph shows the time span of activates during the commission of basement. The site 

completion was done by the 31st of December 2014. Among the succeeding activities false 

ceiling took the maximum time because the delay was from the vendor’s side, the fixing of the 

false ceiling was very loose. There were prominent hand marks on the ceiling which they took 

lot of time to rectify. The proper installation of power supply was delayed because of the 

power fluctuation they got defused and replacing it took a lot of time. Vinyl and laminates was 

mostly done one time, only few rooms needed repairing. Door fitting was followed by vinyl. 

Wash basin fittings were delayed because the whole for the soap dispenser was smaller than 

needed. Doctors’ table were delayed because it was found that the cable manager in most of 

the table were broken and needed to be replaced. Patient couch and curtains were to be 

placed after the final furnishing and so was the IT installation.  

 

Figure 1.2                                    GANTT CHART 
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OPD/ IPD PACKAGES 

The following steps were involved while preparing packages for IPD procedures: 
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IPD Package, Total Knee Replacement (bilateral) 

 

This graph shows the comparative analysis of pricing of the IPD package of Total Knee 

Replacement (bilateral). Hospital X, Y and Z are the three competitors in the same 

segment. RBH includes 10% inaugural discount for a month which later on will come to 

the same pricing level as Hospital X. 

Figure 2.1   Comparative Analysis of IPD Package, Total Knee Replacement (bilateral)  

 

 

 

 

 

 

 

75000 
80000 
85000 
90000 
95000 

100000 
105000 

Hospital X Hospital Y Hospital Z RBH 

P
ri

ce
 o

f 
p

ac
ka

ge
 

Hospitals 

Package price of different hospitals 



23 
 

BREAK-UP OF PRICE PACKAGE, TOTAL KNEE REPLACEMENT 

(BILATERAL) 

 

This table shows the price break-up into elements: 

 

Figure 2.2     BREAK-UP OF PRICE PACKAGES, TKR (BILTERAL) 

Particulars  Price  

Procedure charge  25000  

Operation theatre charge  17500  

Anesthesia charge  13750  

Investigations  14750  

OT medicines and consumables  29000  
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EQUIPMENT ORDER STATUS 

This graph shows the status of equipments ordered for Phase I commissioning. The total 

number of equipments required was 84 out of which only 45% have been ordered and 55% are 

still pending. 

    

Figure 3.1               EQUIPMENT OREDER STATUS 

 

Reasons for the pending equipments in Phase I: 

 They have a short delivery time. 

 They are still awaited for negotiations. 

 The site is not ready for the equipments to be installed, so it increases the risk of 

storage. 
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DELIVERY STATUS OF THE EQUIPMENTS ORDERED 

 

This graph shows the status of equipments that have been delivered out of the 45% ordered. 

And the rest are still pending. 

Figure 3.2        DELIVERY STATUS OF THE EQUIPMENTS ORDERED 

 

 

Out of the equipments that are ordered only 8% have been delivered because: 

 The site is not ready for the equipments to be installed, so it increases the risk of 

storage. 

 Some of the equipments have long delivery period, are yet awaited to be delivered. 
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FINDINGS 

On the project phase there are lot delays: 

 There are delays in completion of the project site as there is no proper follow up 

and monitoring of the process. There is also a lot of communication gaps 

between the architecture ream and project team. 

 They have a very rigid centralised system, i.e. every approval and purchase of 

equipments are done by the Calcutta team which delays the process of 

procurement of material and equipment. 

 The entire project of pre-commissioning is bounded on one person, therefore 

there is no proper deployment of labour. 

 There is no accounting software till now, whatever package pricing prepared is 

done on excel and the data is also maintained on the same. There is no proper 

software to maintain the data till now. 

 

 

 

 

 

 

 

 

 



27 
 

RECOMMENDATIONS 

 There should a channelized communication between client, project team and 

vendor by proper feedback to the project head about any communication taking 

place with meetings scheduled on a regular basis. 

 Centralised system should be more flexible so that the procurement process gets 

smooth and quick as approval for quotations are done by the commercial team at 

the Calcutta office,one of their supervisors could be transported here to 

streamline the purchase process. 

 A complete documentation should be done for every process, with checklist to 

be prepared on a fortnightly basis to reduce the delay in site completion with 

proper checks to be kept for the same. 

 The design shall be freezed keeping in mind to meet the deadline for the 

construction as planned.  
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ANNEXURE 

1. SNAG LIST 

FORMAT 
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2. OPD/ IPD PACKAGES 

 

OPD PACKAGES LIST 

PACKAGENAME * 

SERVICE 

CODE * SERVICE NAME * 

QTY 

LIMIT 

* 

Cardiac PHC- Screening 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 

  DC-TMT-1 TREAD MILL TEST ( TMT ) 1 

    Consultation by Cardiologist 1 

    Breakfast 1 

        

Cardiac PHC  Essential 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 
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  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 

  DC-TMT-1 TREAD MILL TEST ( TMT ) 1 

  DC-ECHO-32 ECHOCARDIOGRAPHY TRANSTHORACIC 1 

    Consultation by Dietician 1 

    Consultation by Cardiologist 1 

    Breakfast 1 

        

Cardiac PHC 

Comprehensive 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  1388 LIVER FUNCTION PROFILE, SERUM (1388) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  5311HD POTASSIUM, SERUM (5311HD) 1 

  5306HD SODIUM, SERUM (5306HD) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  3976H CREATINE KINASE (CPK), SERUM (3976H) 1 

  5200U URINALYSIS (5200U) 1 

  TSHRJ THYROID STIMULATING HORMONE, SERUM (TSHRJ) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 

  DC-TMT-1 TREAD MILL TEST ( TMT ) 1 

  DC-ECHO-32 ECHOCARDIOGRAPHY TRANSTHORACIC 1 
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  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 

  

MP-PULMO-

12 COMPLETE PULMONARY FUNCTION TEST ( PFT ) 1 

    Consultation by Dietician 1 

    Consultation by Cardiologist 1 

    Breakfast 1 

        

  Cardiac PHC -Premium 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  1388 LIVER FUNCTION PROFILE, SERUM (1388) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  5311HD POTASSIUM, SERUM (5311HD) 1 

  5306HD SODIUM, SERUM (5306HD) 1 

  4836H CALCIUM, SERUM (4836H) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  TSHRJ THYROID STIMULATING HORMONE, SERUM (TSHRJ) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 

  DC-TMT-1 TREAD MILL TEST ( TMT ) 1 

  DC-ECHO-32 ECHOCARDIOGRAPHY TRANSTHORACIC 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 

  1900 APOLIPOPROTEIN EVALUATION (1900) 1 

  3344 HOMOCYSTEINE, SERUM/PLASMA (3344) 1 

  3976H CREATINE KINASE (CPK), SERUM (3976H)   
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  1537D HIGH SENSITIVITY C-REACTIVE PROTEIN (1537D) 1 

  3446D LIPOPROTEIN (A), SERUM (3446D) 1 

  DR-XRAY-511 

BONE DENSITOMETRY ( DEXA SCAN ) WHOLE BODY FAT 

ASSESSMENT 1 

  

MP-PULMO-

12 COMPLETE PULMONARY FUNCTION TEST ( PFT ) 1 

  SP-OPTH-104 FUNDUS EXAMINATION 1 

    Consultation by Dietician 1 

    Consultation by Cardiologist 1 

    Breakfast 1 

        

 Hypertension PHC – 

Screening 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  5311HD POTASSIUM, SERUM (5311HD) 1 

  5306HD SODIUM, SERUM (5306HD) 1 

  4836H CALCIUM, SERUM (4836H) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  TPCJ THYROID PANEL BY CHEMILUMINESCENCE, SERUM (TPCJ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 

  DC-ECHO-32 ECHOCARDIOGRAPHY TRANSTHORACIC 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 
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    Consultation by Dietician 1 

    Consultation by Cardiologist 1 

    Breakfast 1 

        

 Hypertension PHC – 

Essential 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  5311HD POTASSIUM, SERUM (5311HD) 1 

  5306HD SODIUM, SERUM (5306HD) 1 

  4836H CALCIUM, SERUM (4836H) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  3441UD MICROALBUMINURIA, URINE (3441UD) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  TPCJ THYROID PANEL BY CHEMILUMINESCENCE, SERUM (TPCJ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 

  DC-TMT-1 TREAD MILL TEST ( TMT ) 1 

  DC-ECHO-32 ECHOCARDIOGRAPHY TRANSTHORACIC 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 

  SP-OPTH-104 FUNDUS EXAMINATION 1 

    Consultation by Dietician 1 

    Consultation by Cardiologist 1 

    Breakfast 1 
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 Hypertension PHC - 

Comprehensive 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  1388 LIVER FUNCTION PROFILE, SERUM (1388) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  5311HD POTASSIUM, SERUM (5311HD) 1 

  5306HD SODIUM, SERUM (5306HD) 1 

  4836H CALCIUM, SERUM (4836H) 1 

  2470R HEPATITIS B SURFACE ANTIGEN, SERUM (RAPID) (2470R) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  3441UD MICROALBUMINURIA, URINE (3441UD) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  TPCJ THYROID PANEL BY CHEMILUMINESCENCE, SERUM (TPCJ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 

  DC-TMT-1 TREAD MILL TEST ( TMT ) 1 

  DC-ECHO-32 ECHOCARDIOGRAPHY TRANSTHORACIC 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 

  DR-USG-70 RENAL COLOR DOPPLER ULTRASOUND 1 

  3317 METANEPHRINES (3317) 1 

  1900 APOLIPOPROTEIN EVALUATION (1900) 1 

  1537D HIGH SENSITIVITY C-REACTIVE PROTEIN (1537D) 1 

  SP-OPTH-104 FUNDUS EXAMINATION 1 

    Consultation by Dietician 1 

    Consultation by Cardiologist 1 
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    Breakfast 1 

        

Executive Health Check 

Screening 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  1569B ERYTHRO SEDIMENTATION RATE, BLOOD (1569B) 1 

  1388 LIVER FUNCTION PROFILE, SERUM (1388) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  1324U PROTEIN, 24HRS URINE (1324U) 1 

  5200U URINALYSIS (5200U) 1 

  TSHRJ THYROID STIMULATING HORMONE, SERUM (TSHRJ) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 

    Consultation by Dietician 1 

    Consultation by Internal Medicine 1 

    Consultation by Ophthalmologist 1 

    Consultation by Dentist 1 

    Breakfast 1 

        

        

Executive Health Check 

Essential 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 
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  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  1569B ERYTHRO SEDIMENTATION RATE, BLOOD (1569B) 1 

  3180 

GLYCOSYLATED HEMOGLOBIN, EDTA WHOLE BLOOD 

(3180) 1 

  1388 LIVER FUNCTION PROFILE, SERUM (1388) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  2470R HEPATITIS B SURFACE ANTIGEN, SERUM (RAPID) (2470R) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  2367 STOOL FOR OCCULT BLOOD (2367) 1 

  TSHRJ THYROID STIMULATING HORMONE, SERUM (TSHRJ) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 

  DC-TMT-1 TREAD MILL TEST ( TMT ) or 1 

  DC-ECHO-32 ECHOCARDIOGRAPHY TRANSTHORACIC 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 

  

MP-PULMO-

12 COMPLETE PULMONARY FUNCTION TEST ( PFT ) 1 

  DR-XRAY-605 DEXA BONE DENSITOMETRY ( SINGLE SITE ) 1 

    Consultation by Dietician 1 

    Consultation by Ophthalmologist 1 

    Consultation by Dentist 1 

    Consultation by ENT 1 

    Consultation by Internal Medicine 1 

    Breakfast 1 
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Executive Health Check - 

Premium - Male 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  1569B ERYTHRO SEDIMENTATION RATE, BLOOD (1569B) 1 

  3180 

GLYCOSYLATED HEMOGLOBIN, EDTA WHOLE BLOOD 

(3180) 1 

  1388 LIVER FUNCTION PROFILE, SERUM (1388) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  1591H PHOSPHORUS, SERUM (1591H) 1 

  2470R HEPATITIS B SURFACE ANTIGEN, SERUM (RAPID) (2470R) 1 

  4836H CALCIUM, SERUM (4836H) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  2367 STOOL FOR OCCULT BLOOD (2367) 1 

  TSHRJ THYROID STIMULATING HORMONE, SERUM (TSHRJ) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 

  DC-TMT-1 TREAD MILL TEST ( TMT ) or 1 

  DC-ECHO-32 ECHOCARDIOGRAPHY TRANSTHORACIC 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 

  8823 25 - HYDROXYVITAMIN D, SERUM (8823) 1 

  1537D HIGH SENSITIVITY C-REACTIVE PROTEIN (1537D) 1 

  3020 VITAMIN B12 LEVEL, SERUM (3020) 1 

  MP-PULMO- COMPLETE PULMONARY FUNCTION TEST ( PFT ) 1 
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12 

  SP-ENT-213 AUDIOMETRY PURE TONE 1 

  DR-XRAY-511 

BONE DENSITOMETRY ( DEXA SCAN ) WHOLE BODY FAT 

ASSESSMENT 1 

  SP-OPTH-104 FUNDUS EXAMINATION 1 

    Consultation by Dietician 1 

    Consultation by Ophthalmologist 1 

    Consultation by Dentist 1 

    Consultation by ENT 1 

    Consultation by Internal Medicine 1 

    Breakfast 1 

        

        

Executive Health Check - 

Premium – Female 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  1569B ERYTHRO SEDIMENTATION RATE, BLOOD (1569B) 1 

  3180 

GLYCOSYLATED HEMOGLOBIN, EDTA WHOLE BLOOD 

(3180) 1 

  1388 LIVER FUNCTION PROFILE, SERUM (1388) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  1591H PHOSPHORUS, SERUM (1591H) 1 

  2470R HEPATITIS B SURFACE ANTIGEN, SERUM (RAPID) (2470R) 1 

  4836H CALCIUM, SERUM (4836H) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 
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  5200U URINALYSIS (5200U) 1 

  2367 STOOL FOR OCCULT BLOOD (2367) 1 

  TSHRJ THYROID STIMULATING HORMONE, SERUM (TSHRJ) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 

  DC-TMT-1 TREAD MILL TEST ( TMT ) or 1 

  DC-ECHO-32 ECHOCARDIOGRAPHY TRANSTHORACIC 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 

  8823 25 - HYDROXYVITAMIN D, SERUM (8823) 1 

  3020 VITAMIN B12 LEVEL, SERUM (3020) 1 

  3244 TESTOSTERONE, TOTAL, SERUM (3244) 1 

  

MP-PULMO-

12 COMPLETE PULMONARY FUNCTION TEST ( PFT ) 1 

  SP-ENT-213 AUDIOMETRY PURE TONE 1 

  DR-XRAY-512 BONE DENSITOMETRY ( DEXA SCAN ) TWO SITES 1 

  1272 PAPANICOLAOU SMEAR (1272) 1 

  SP-OPTH-104 FUNDUS EXAMINATION 1 

  1537D HIGH SENSITIVITY C-REACTIVE PROTEIN (1537D)   

    Consultation by Dietician 1 

    Consultation by Internal Medicine 1 

    Consultation by Ophthalmologist 1 

    Consultation by Dentist 1 

    Consultation by ENT 1 

    Consultation by Obs & Gyn 1 

    Breakfast 1 

        

Whole Body Health 

Check - Male 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 
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  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  1569B ERYTHRO SEDIMENTATION RATE, BLOOD (1569B) 1 

  3180 

GLYCOSYLATED HEMOGLOBIN, EDTA WHOLE BLOOD 

(3180) 1 

  1388 LIVER FUNCTION PROFILE, SERUM (1388) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  2470R HEPATITIS B SURFACE ANTIGEN, SERUM (RAPID) (2470R) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  TPCJ THYROID PANEL BY CHEMILUMINESCENCE, SERUM (TPCJ) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 

  DC-TMT-1 TREAD MILL TEST ( TMT ) or 1 

  DC-ECHO-32 ECHOCARDIOGRAPHY TRANSTHORACIC 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 

  1537D HIGH SENSITIVITY C-REACTIVE PROTEIN (1537D) 1 

  3244 TESTOSTERONE, TOTAL, SERUM (3244) 1 

  

MP-PULMO-

12 COMPLETE PULMONARY FUNCTION TEST ( PFT ) 1 

  SP-ENT-213 AUDIOMETRY PURE TONE 1 

  DR-XRAY-511 

BONE DENSITOMETRY ( DEXA SCAN ) WHOLE BODY FAT 

ASSESSMENT 1 

  SP-OPTH-104 FUNDUS EXAMINATION 1 

    Consultation by Dietician 1 

    Consultation by Internal Medicine 1 

    Consultation by Psychologist 1 
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    Consultation by Ophthalmologist 1 

    Consultation by Dentist 1 

    Consultation by ENT 1 

    Breakfast 1 

        

        

Whole Body Health 

Check – Female 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  1569B ERYTHRO SEDIMENTATION RATE, BLOOD (1569B) 1 

  3180 

GLYCOSYLATED HEMOGLOBIN, EDTA WHOLE BLOOD 

(3180) 1 

  1388 LIVER FUNCTION PROFILE, SERUM (1388) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  2470R HEPATITIS B SURFACE ANTIGEN, SERUM (RAPID) (2470R) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  TPCJ THYROID PANEL BY CHEMILUMINESCENCE, SERUM (TPCJ) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 

  DC-TMT-1 TREAD MILL TEST ( TMT ) or 1 

  DC-ECHO-32 ECHOCARDIOGRAPHY TRANSTHORACIC 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 

  1537D HIGH SENSITIVITY C-REACTIVE PROTEIN (1537D) 1 

  3244 TESTOSTERONE, TOTAL, SERUM (3244) 1 



42 
 

  

MP-PULMO-

12 COMPLETE PULMONARY FUNCTION TEST ( PFT ) 1 

  SP-ENT-213 AUDIOMETRY PURE TONE 1 

  DR-XRAY-511 

BONE DENSITOMETRY ( DEXA SCAN ) WHOLE BODY FAT 

ASSESSMENT 1 

  1272 PAPANICOLAOU SMEAR (1272) 1 

  SP-OPTH-104 FUNDUS EXAMINATION 1 

    Consultation by Dietician 1 

    Consultation by Internal Medicine 1 

    Consultation by Psychologist 1 

    Consultation by Ophthalmologist 1 

    Consultation by Dentist 1 

    Consultation by ENT 1 

    Consultation by Obs & Gyn 1 

    Breakfast 1 

        

        

Diabetes - Screening 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  3180 

GLYCOSYLATED HEMOGLOBIN, EDTA WHOLE BLOOD 

(3180) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 
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    Consultation by Dietician 1 

    Consultation by Endocrine / IM 1 

    Consultation by Ophthalmologist 1 

    Breakfast 1 

        

        

Diabetes – 

Comprehensive 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  3180 

GLYCOSYLATED HEMOGLOBIN, EDTA WHOLE BLOOD 

(3180) 1 

  1345H ASPARTATE AMINOTRANSFERASE, SERUM (1345H) 1 

  1347H ALANINE AMINOTRANSFERASE, SERUM (1347H) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  1568HD ELECTROLYTES (NA/K/CL), SERUM (1568HD) 1 

  4836H CALCIUM, SERUM (4836H) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  3441UD MICROALBUMINURIA, URINE (3441UD) 1 

  3250C TOTAL TSH, SERUM (3250C) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 

  DC-TMT-1 TREAD MILL TEST ( TMT ) 1 

  DC-ECHO-32 ECHOCARDIOGRAPHY TRANSTHORACIC 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 
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  SP-OPTH-104 FUNDUS EXAMINATION 1 

    Consultation by Dietician 1 

    Consultation by Endocrine / IM 1 

    Consultation by Ophthalmologist 1 

    Breakfast 1 

        

        

Diabetes – Premium – 

Male 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  3180 

GLYCOSYLATED HEMOGLOBIN, EDTA WHOLE BLOOD 

(3180) 1 

  1388 LIVER FUNCTION PROFILE, SERUM (1388) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  1568HD ELECTROLYTES (NA/K/CL), SERUM (1568HD) 1 

  4836H CALCIUM, SERUM (4836H) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  3441UD MICROALBUMINURIA, URINE (3441UD) 1 

  TSHRJ THYROID STIMULATING HORMONE, SERUM (TSHRJ) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 

  DC-TMT-1 TREAD MILL TEST ( TMT ) or 1 

  DC-ECHO-32 ECHOCARDIOGRAPHY TRANSTHORACIC 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 
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  8823 25 - HYDROXYVITAMIN D, SERUM (8823) 1 

  3244 TESTOSTERONE, TOTAL, SERUM (3244) 1 

  DR-XRAY-605 DEXA BONE DENSITOMETRY ( SINGLE SITE ) 1 

  SP-OPTH-104 FUNDUS EXAMINATION 1 

    Consultation by Dietician 1 

    Consultation by Endocrine / IM 1 

    Consultation by Ophthalmologist 1 

    Consultation by Dentist 1 

    Breakfast 1 

        

Diabetes – Premium – 

Female 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  3180 

GLYCOSYLATED HEMOGLOBIN, EDTA WHOLE BLOOD 

(3180) 1 

  1388 LIVER FUNCTION PROFILE, SERUM (1388) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  1568HD ELECTROLYTES (NA/K/CL), SERUM (1568HD) 1 

  4836H CALCIUM, SERUM (4836H) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  3441UD MICROALBUMINURIA, URINE (3441UD) 1 

  3250C TOTAL TSH, SERUM (3250C) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 
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  DC-TMT-1 TREAD MILL TEST ( TMT ) or 1 

  DC-ECHO-32 ECHOCARDIOGRAPHY TRANSTHORACIC 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 

  8823 25 - HYDROXYVITAMIN D, SERUM (8823) 1 

  DR-XRAY-605 DEXA BONE DENSITOMETRY ( SINGLE SITE ) 1 

  SP-OPTH-104 FUNDUS EXAMINATION 1 

    Consultation by Dietician 1 

    Consultation by Endocrine / IM 1 

    Consultation by Ophthalmologist 1 

    Consultation by Dentist 1 

    Breakfast 1 

        

        

Obesity – Screening 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  3180 

GLYCOSYLATED HEMOGLOBIN, EDTA WHOLE BLOOD 

(3180) 1 

  1388 LIVER FUNCTION PROFILE, SERUM (1388) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  1568HD ELECTROLYTES (NA/K/CL), SERUM (1568HD) 1 

  1310H URIC ACID, SERUM (1310H) 1 

  1079H BLOOD UREA NITROGEN, SERUM (1079H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  3250C TOTAL TSH, SERUM (3250C) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DC-ECG-1 ELECTROCARDIOGRAPHY ( ECG ) 12 LEAD 1 
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  DC-TMT-1 TREAD MILL TEST ( TMT ) or 1 

  DC-ECHO-32 ECHOCARDIOGRAPHY TRANSTHORACIC 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 

  3128 CORTISOL, SERUM (3128) 1 

  3244 TESTOSTERONE, TOTAL, SERUM (3244) 1 

  DR-XRAY-511 

BONE DENSITOMETRY ( DEXA SCAN ) WHOLE BODY FAT 

ASSESSMENT 1 

    Consultation by Dietician 1 

    Consultation by Endocrine / IM 1 

    Breakfast 1 

        

        

Growth – Screening 5110G CBC-5, BLOOD (5110G) 1 

  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1569B ERYTHRO SEDIMENTATION RATE, BLOOD (1569B) 1 

  1345H ASPARTATE AMINOTRANSFERASE, SERUM (1345H) 1 

  1347H ALANINE AMINOTRANSFERASE, SERUM (1347H) 1 

  4836H CALCIUM, SERUM (4836H) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  3250C TOTAL TSH, SERUM (3250C) 1 

  3226J TOTAL T4, SERUM (3226J) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DR-XRAY-265 WRIST JOINT X-RAY ( AP + LATERAL VIEW ) LEFT SIDE 1 

  9362 TISSUE TRANSGLUTAMINASE IGA, SERUM (9362) 1 

    Consultation by Endocrine / IM 1 

        

        

Fertility – Screening 5110G CBC-5, BLOOD (5110G) 1 
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  1302H GLUCOSE, FASTING, PLASMA / URINE (1302H) 1 

  1302 GLUCOSE, POST-PRANDIAL, PLASMA/URINE (1302) 1 

  1569B ERYTHRO SEDIMENTATION RATE, BLOOD (1569B) 1 

  1345H ASPARTATE AMINOTRANSFERASE, SERUM (1345H) 1 

  1347H ALANINE AMINOTRANSFERASE, SERUM (1347H) 1 

  1209AD 

CORONARY RISK PROFILE (LIPID PROFILE), SERUM 

(1209AD) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  TSHRJ THYROID STIMULATING HORMONE, SERUM (TSHRJ) 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 

  3128 CORTISOL, SERUM (3128) 1 

  3174 FOLLICLE STIMULATING HORMONE, SERUM (3174)   

  3198 LUTEINIZING HORMONE, SERUM (3198) 1 

  3206 PROLACTIN, SERUM (3206) 1 

  3244 TESTOSTERONE, TOTAL, SERUM (3244) 1 

    Consultation by Endocrine / IM 1 

    Breakfast 1 

        

        

Women Care - 

Premarital 5110G CBC-5, BLOOD (5110G) 1 

  1302P GLUCOSE RANDOM, PLASMA/URINE (1302P) 1 

  5100 ABO GROUP & RH TYPE, EDTA WHOLE BLOOD (5100) 1 

  3180 

GLYCOSYLATED HEMOGLOBIN, EDTA WHOLE BLOOD 

(3180) 1 

  1388 LIVER FUNCTION PROFILE, SERUM (1388) 1 

  3346HD TRIGLYCERIDES, SERUM (3346HD) 1 

  2449 HBSAG CONFIRMATION (2449) 1 



49 
 

  9916R HIV ANTIBODIES, SERUM (9916R) 1 

  2446R HCV ABS, SERUM (2446R) 1 

  9416M RUBELLA IGG ANTIBODIES, SERUM (9416M) 1 

  2366 VDRL, SERUM (2366) 1 

  5200U URINALYSIS (5200U) 1 

  3250C TOTAL TSH, SERUM (3250C) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DR-USG-104 PELVIS TRANSVAGINAL ULTRASOUND 1 

    Consultation by Obs & Gyn 1 

        

        

Women Care – Infection 5110G CBC-5, BLOOD (5110G) 1 

  2449 HBSAG CONFIRMATION (2449) 1 

  9916R HIV ANTIBODIES, SERUM (9916R) 1 

  2446R HCV ABS, SERUM (2446R) 1 

  1819 HPV TYPING BY SEQUENCING (1819) 1 

  1221CS CULTURE AEROBIC & SUSCEPTIBILITY (1221CS) 1 

  5200U URINALYSIS (5200U) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DR-USG-104 PELVIS TRANSVAGINAL ULTRASOUND 1 

  9216RFX PAP SMEAR REFLEX HPV DETECTION (9216RFX) 1 

    Consultation by Obs & Gyn 1 

        

        

Women Care - Post 

Menopause 5110G CBC-5, BLOOD (5110G) 1 

  3180 

GLYCOSYLATED HEMOGLOBIN, EDTA WHOLE BLOOD 

(3180) 1 

  1209AD CORONARY RISK PROFILE (LIPID PROFILE), SERUM 1 
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(1209AD) 

  9002 ALKALINE PHOSPHATASE ISOENZYMES, SERUM (9002) 1 

  4836H CALCIUM, SERUM (4836H) 1 

  5200U URINALYSIS (5200U) 1 

  2367 STOOL FOR OCCULT BLOOD (2367) 1 

  3250C TOTAL TSH, SERUM (3250C) 1 

  DR-XRAY-72 CHEST X-RAY ( PA VIEW ) 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 

  8823 25 - HYDROXYVITAMIN D, SERUM (8823) 1 

  3020 VITAMIN B12 LEVEL, SERUM (3020) 1 

  DR-XRAY-605 DEXA BONE DENSITOMETRY ( SINGLE SITE ) 1 

  9216RFX PAP SMEAR REFLEX HPV DETECTION (9216RFX) 1 

  DR-XRAY-127 X-RAY MAMMOGRAPHY ( BILATERAL ) 1 

    Consultation by Dietician 1 

    Consultation by Endocrine / IM 1 

    Consultation by Obs & Gyn 1 

    Breakfast 1 

        

Women Care – 

Preconception 5110G CBC-5, BLOOD (5110G) 1 

  1569B ERYTHRO SEDIMENTATION RATE, BLOOD (1569B) 1 

  1345H ASPARTATE AMINOTRANSFERASE, SERUM (1345H) 1 

  3180 

GLYCOSYLATED HEMOGLOBIN, EDTA WHOLE BLOOD 

(3180) 1 

  5100 ABO GROUP & RH TYPE, EDTA WHOLE BLOOD (5100) 1 

  1302P GLUCOSE RANDOM, PLASMA/URINE (1302P) 1 

  2449 HBSAG CONFIRMATION (2449) 1 

  9916R HIV ANTIBODIES, SERUM (9916R) 1 

  2446R HCV ABS, SERUM (2446R) 1 
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  9416M RUBELLA IGG ANTIBODIES, SERUM (9416M) 1 

  2366 VDRL, SERUM (2366) 1 

  9216RFX PAP SMEAR REFLEX HPV DETECTION (9216RFX) 1 

  1221CS CULTURE AEROBIC & SUSCEPTIBILITY (1221CS) 1 

  1320H CREATININE, SERUM (1320H) 1 

  5200U URINALYSIS (5200U) 1 

  3250C TOTAL TSH, SERUM (3250C) 1 

  DR-USG-115 WHOLE ABDOMEN ULTRASOUND 1 

  3206 PROLACTIN, SERUM (3206) 1 

    Consultation by Obs & Gyn 1 

        

 

IPD PACKAGES LIST: 

Service Name     * Service Group  * 

CAROTID ANGIOGRAPHY - (P) CARDIOLOGY PACKAGE 

CAROTID ANGIOPLASTY - (P) CARDIOLOGY PACKAGE 

CAROTID ENDARTERECTOMY - (P) CTVS PACKAGE 

CATH STUDY / CARDIAC CATHERIZATION - (P) CARDIOLOGY PACKAGE 

CHECK ANGIOGRAPHY - (P) CARDIOLOGY PACKAGE 

COCHLEAR IMPLANT - (P) ENT PACKAGE 

CORONARY ANGIOGRAPHY ( CAG ) - (P) CARDIOLOGY PACKAGE 

CORONARY ANGIOGRAPHY ( CAG ) IN DAY CARE - (P) CARDIOLOGY PACKAGE 

CORONARY ARTERY BYPASS GRAFTING ( CABG ) - (P) CTVS PACKAGE 

CORONARY ARTERY BYPASS GRAFTING ( CABG ) + AORTIC VALVE 

REPLACEMENT ( AVR ) - (P) 
CTVS PACKAGE 

CORONARY ARTERY BYPASS GRAFTING ( CABG ) + MITRAL VALVE 

REPLACEMENT ( MVR ) - (P) 
CTVS PACKAGE 

DOUBLE VALVE REPLACEMENT ( DVR ) - (P) CTVS PACKAGE 
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EMBOLECTOMY - (P) CTVS PACKAGE 

FUNCTIONAL ENDOSCOPIC SINUS SURGERY ( FESS ) - U/L - (P) ENT PACKAGE 

LAPAROSCOPIC APPENDICECTOMY - (P) GENERAL SURGERY PACKAGE 

LAPAROSCOPIC CHOLECYSTECTOMY - (P) GENERAL SURGERY PACKAGE 

MITRAL VALVE REPLACEMENT ( MVR ) - (P) CTVS PACKAGE 

MYRINGOPLASTY - (P) ENT PACKAGE 

OPEN MITRAL VALVOTOMY ( OMV ) - (P) CTVS PACKAGE 

PACEMAKER - DOUBLE CHAMBER - (P) CARDIOLOGY PACKAGE 

PACEMAKER - SINGLE CHAMBER - (P) CARDIOLOGY PACKAGE 

PERICARDIECTOMY - (P) CTVS PACKAGE 

PERIPHERAL/RENAL ANGIOGRAPHY - (P) CARDIOLOGY PACKAGE 

PERIPHERAL ANGIOPLASTY - (P) CARDIOLOGY PACKAGE 

RADIOFREQUENCY ABLATION (RFA) - (P) CARDIOLOGY PACKAGE 

REDO CORONARY ARTERY BYPASS GRAFTING ( CABG ) - (P) CTVS PACKAGE 

REVISION OF TOTAL HIP REPLACEMENT ( THR ) - UL - (P) ORTHOPEDICS PACKAGE 

REVISION OF TOTAL KNEE REPLACEMENT ( TKR ) - UL - (P) ORTHOPEDICS PACKAGE 

SEPTOPLASTY - (P) ENT PACKAGE 

TOTAL HIP REPLACEMENT ( THR ) - BL - (P) ORTHOPEDICS PACKAGE 

Cesarean Section (P) 
OBSTETRICS & GYNAECOLOGY 

PACKAGE 

TOTAL HIP REPLACEMENT ( THR ) - UL - (P) ORTHOPEDICS PACKAGE 

TOTAL KNEE REPLACEMENT ( TKR ) - BL - (P) ORTHOPEDICS PACKAGE 

TOTAL KNEE REPLACEMENT ( TKR ) - UL - (P) ORTHOPEDICS PACKAGE 

CORONARY ARTERY BYPASS GRAFTING ( CABG ) + ATRIAL SEPTAL DEFECT 

CLOSURE (ASD) 
CTVS PACKAGE 

VENTRICULAR SEPTAL DEFECT ( VSD ) - (P) CTVS PACKAGE 

ADENOTONSILLECTOMY - (P) ENT PACKAGE 

ANOPLASTY - PAED - (P) PAEDIATRIC SURGERY PACKAGE 
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AORTIC VALVE REPLACEMENT ( AVR ) - (P) CTVS PACKAGE 

AORTOFEMORAL GRAFTING - (P) CTVS PACKAGE 

APPENDICECTOMY - PAED - (P) PAEDIATRIC SURGERY PACKAGE 

ATRIAL SEPTAL DEFECT CLOSURE (ASD) - (P) CARDIOLOGY PACKAGE 

BALLOON ATRIAL SEPTOSTOMY - (P) CARDIOLOGY PACKAGE 

BALLOON MITRAL VALVULOPLASTY (BMV ) - (P) CARDIOLOGY PACKAGE 

BALLOON PULMONARY VALVULOTOMY (BPV) - (P) CARDIOLOGY PACKAGE 

BIVENTRICULAR PACEMAKER - (P) CARDIOLOGY PACKAGE 

CABROL\BENTOLL - (P) CTVS PACKAGE 

CATH STUDY PACKAGE- PAEDIATRIC - (P) CARDIOLOGY PACKAGE 

CHECK E P STUDY - (P) CARDIOLOGY PACKAGE 

CLOSED HEART SURGERY (PDA + CMV) - (P) CTVS PACKAGE 

COLOSTOMY - (P) GENERAL SURGERY PACKAGE 

CORONARY ANGIOPLASTY ( PTCA ) - (SV/MV) - (P) CARDIOLOGY PACKAGE 

CORONARY ANGIOPLASTY ( PTCA ) - COMPLEX - (P) CARDIOLOGY PACKAGE 

CORONARY ANGIOPLASTY ( PTCA ) - PRIMARY (SV/MV) - (P) CARDIOLOGY PACKAGE 

CORONARY ARTERY BYPASS GRAFTING ( CABG ) + DOUBLE VALVE 

REPLACEMENT ( DVR ) - (P) 
CTVS PACKAGE 

CORONARY ARTERY BYPASS GRAFTING ( CABG ) CAROTID 

ENDARTERECTOMY - (P) 
CTVS PACKAGE 

DEVICE CLOSURE CHARGES (WITHOUT DEVICE) - (P) CARDIOLOGY PACKAGE 

E P STUDY -NORMAL - (P) CARDIOLOGY PACKAGE 

HERNIA INGUINAL UNILATERAL - (P) GENERAL SURGERY PACKAGE 

HYBRID PROCEDURE - (P) CTVS PACKAGE 

INSERTABLE LOOP RECORDER - (P) CARDIOLOGY PACKAGE 

KIDNEY TRANSPLANT PACKAGE - RECIPIENT - (P) UROLOGY PACKAGE 

LIMITED PENNAS PROCEDURE - (P) PAEDIATRIC SURGERY PACKAGE 

NORMAL VAGINAL DELIVERY ( NVD ) - (P) 
OBSTETRICS & GYNAECOLOGY 

PACKAGE 
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ORCHIDOPEXY - (P) PAEDIATRIC SURGERY PACKAGE 

OTHER OPEN HEART SURGERIES - (P) CTVS PACKAGE 

PATENT DUCTUS ARTERIOSUS CLOSURE (PDA) - (P) CTVS PACKAGE 

PATENT VIDEOLLO- INTESTINAL. DUCT REPAIR - (P) PAEDIATRIC SURGERY PACKAGE 

POSTERIOR SAGITTAL ANORECTOPLASTY - (P) PAEDIATRIC SURGERY PACKAGE 

REDO AORTIC VALVE REPLACEMENT ( AVR ) - (P) CTVS PACKAGE 

REDO DOUBLE VALVE REPLACEMENT ( DVR ) - (P) CTVS PACKAGE 

REDO MITRAL VALVE REPLACEMENT ( MVR ) - (P) CTVS PACKAGE 

RETRIEVAL IVC FILTER - (P) CARDIOLOGY PACKAGE 

SLEEP STUDY DIAGNOSTICS - (P) 
PULMONOLGY & THORACIC 

PACKAGE 

SLEEP STUDY DIAGNOSTICS & TITRATION - (P) 
PULMONOLGY & THORACIC 

PACKAGE 

THORACIC PROCEDURES - (P) CTVS PACKAGE 

THORACOTOMY PROCEDURES - (P) CTVS PACKAGE 

TONSILLECTOMY - (P) ENT PACKAGE 

TOTAL SHOULDER REPLACEMENT - (P) ORTHOPEDICS PACKAGE 

UMBLICAL HERNIA (UNILATERAL) - (P) GENERAL SURGERY PACKAGE 

UPPER & LOWER LIMB GRAFTING - (P) CTVS PACKAGE 

TOTAL ELBOW REPLACEMENT (U/L) - (P) GENERAL SURGERY PACKAGE 

TOTAL HIP REPLACEMENT U/L (4 DAYS) - (P) ORTHOPEDICS PACKAGE 

COMPLEX PRIMARY HIP REPLACEMENT (UL) - (P) ORTHOPEDICS PACKAGE 

COMPLEX PRIMARY KNEE REPLACEMENT U/L - (P) ORTHOPEDICS PACKAGE 

TOTAL KNEE REPLACEMENT U/L (4 DAYS) - (P) ORTHOPEDICS PACKAGE 

ABDOMINO POSTERIOR SAGITTAL ANORECTOPLASTY - (P) PAEDIATRIC SURGERY PACKAGE 

BALLOON AORTIC VALVOTOMY (PAED) - (P) PAEDIATRIC SURGERY PACKAGE 

BALLOON DILATATION OF COARCTATION (PAED) - (P) PAEDIATRIC SURGERY PACKAGE 

BALLOON MITRAL VALVOTOMY (PAED) - (P) PAEDIATRIC SURGERY PACKAGE 
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BALLOON ATRIAL SEPTOSTOMY (WITH ANESTHESIA) - (P) PAEDIATRIC SURGERY PACKAGE 

BALLOON ATRIAL SEPTOSTOMY (BEDSIDE) - (P) PAEDIATRIC SURGERY PACKAGE 

CLOSURE OF FENESTRATED FONTAN/TCPC - (P) PAEDIATRIC SURGERY PACKAGE 

COILING OF PULMONARY AV FISTULA/S - (P) PAEDIATRIC SURGERY PACKAGE 

COILING/DEVICE CLOSURE OF CORONARY AV FISTULA - (P) PAEDIATRIC SURGERY PACKAGE 

DEVICE CLOSURE OF VSD (PAED) - (P) PAEDIATRIC SURGERY PACKAGE 

STENTING OF COARCTATION (PAED) - (P) PAEDIATRIC SURGERY PACKAGE 

COIL CLOSURE OF PDA (WITH ANESTHESIA) - (P) PAEDIATRIC SURGERY PACKAGE 

COIL CLOSURE OF PDA (WITHOUT ANESTHESIA) - (P) PAEDIATRIC SURGERY PACKAGE 

DEVICE CLOSURE OF ASD (WITH ANESTHESIA) - (P) PAEDIATRIC SURGERY PACKAGE 

DEVICE CLOSURE OF ASD (WITHOUT ANESTHESIA) - (P) PAEDIATRIC SURGERY PACKAGE 

DEVICE CLOSURE OF PDA (WITH ANESTHESIA) - (P) PAEDIATRIC SURGERY PACKAGE 

DEVICE CLOSURE OF PDA (WITHOUT ANESTHESIA) - (P) PAEDIATRIC SURGERY PACKAGE 

CHECK ANGIO (PAED) - (P) PAEDIATRIC SURGERY PACKAGE 

LARGE VESSEL STENTING - (P) PAEDIATRIC SURGERY PACKAGE 

LARGE VESSEL BALLOON DILATATION - (P) PAEDIATRIC SURGERY PACKAGE 

ALCAPA - (P) PAEDIATRIC SURGERY PACKAGE 

ARTERIAL SWITCH - (P) PAEDIATRIC SURGERY PACKAGE 

ASD REPAIR / CLOSURE (PED) - (P) PAEDIATRIC SURGERY PACKAGE 

ATRIAL SEPTECTOMY - (P) PAEDIATRIC SURGERY PACKAGE 

AV CANAL REPAIR - (P) PAEDIATRIC SURGERY PACKAGE 

BD GLENN ON BYPASS - (P) PAEDIATRIC SURGERY PACKAGE 

BD GLENN WITHOUT BYPASS - (P) PAEDIATRIC SURGERY PACKAGE 

BT SHUNT (PED) - (P) PAEDIATRIC SURGERY PACKAGE 

BT SHUNT ON BYPASS - (P) PAEDIATRIC SURGERY PACKAGE 

COARCTATION REPAIR - (P) PAEDIATRIC SURGERY PACKAGE 

CONDUIT REPAIR - (P) PAEDIATRIC SURGERY PACKAGE 

FONTAN PROCEDURE - (P) PAEDIATRIC SURGERY PACKAGE 
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INTRA CARDIAC REPAIR - (P) PAEDIATRIC SURGERY PACKAGE 

MAPCA LIGATION - (P) PAEDIATRIC SURGERY PACKAGE 

P A BANDING - (P) PAEDIATRIC SURGERY PACKAGE 

PDA LIGATION - (P) PAEDIATRIC SURGERY PACKAGE 

RESECTION OF SUB AORTIC MEMBRANE - (P) PAEDIATRIC SURGERY PACKAGE 

REV OPERATION - (P) PAEDIATRIC SURGERY PACKAGE 

SENNING OPERATION - (P) PAEDIATRIC SURGERY PACKAGE 

SURGICAL PACEMAKER IMPLANT - (P) PAEDIATRIC SURGERY PACKAGE 

TAPVC REPAIR - (P) PAEDIATRIC SURGERY PACKAGE 

TCPC - (P) PAEDIATRIC SURGERY PACKAGE 

TOF (High Risk) - (P) PAEDIATRIC SURGERY PACKAGE 

TOF (Low Risk) - (P) PAEDIATRIC SURGERY PACKAGE 

VALVE REPAIR - (P) PAEDIATRIC SURGERY PACKAGE 

VALVE REPLACEMENT - (P) PAEDIATRIC SURGERY PACKAGE 

VSD CLOSURE  (PED) - (P) PAEDIATRIC SURGERY PACKAGE 

ILEO-FEMORAL BYPASS - (P) CTVS PACKAGE 

BALLOON PULMONARY VALVOTOMY (PAED) - (P) PAEDIATRIC SURGERY PACKAGE 

LDR (NORMAL DELIVERY) - (P) 
OBSTETRICS & GYNAECOLOGY 

PACKAGE 

RESTORE - (P) CTVS PACKAGE 

ACL / PCL REPAIR ( SPORT INJURY ) ORTHOPEDICS PACKAGE 

ARTHROSCOPY ( DIAGNOSTIC / THERAPEUTIC )- SPORT INJURY ORTHOPEDICS PACKAGE 

ARTHROSCOPY SHOULDER SURGERY - SPORT INJURY ORTHOPEDICS PACKAGE 

Pulmonary Valve Replacement + Mitral Valve Repair + Tricuspid Valve 

Repair ( P ) 
PAEDIATRIC SURGERY PACKAGE 

HERNIA INGUINAL BILATERAL (PAEDIATRIC) - (P) GENERAL SURGERY PACKAGE 

COLOSTOMY CLOSURE (PAEDIATRIC) - (P) PAEDIATRIC SURGERY PACKAGE 

HYDROCELE REPAIR (PAEDIATRIC) - (P) PAEDIATRIC SURGERY PACKAGE 
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Foreign Body Removal ( Larynx ) - (P) ENT PACKAGE 

Foreign Body Removal - Hypopharynx - (P) ENT PACKAGE 

Mastoid Cavity Obliteration - (P) ENT PACKAGE 

Mastoidectomy ( Modified Radical ) Revision - (P) ENT PACKAGE 

Mastoidectomy + Tympanoplasty - (P) ENT PACKAGE 

Mastoidectomy Modified Radical - (P) ENT PACKAGE 

Mastoidectomy Radical - (P) ENT PACKAGE 

Meatal Stenosis Correction ( ENT ) - (P) ENT PACKAGE 

Microlaryngeal Surgery - (P) ENT PACKAGE 

Myringotomy Bilateral - (P) ENT PACKAGE 

Ossiculoplasty - (P) ENT PACKAGE 

Pre Auricular Sinus Excision - Left Side ( ENT ) - (P) ENT PACKAGE 

Pre Auricular Sinus Excision - Right Side ( ENT ) - (P) ENT PACKAGE 

Revision Mastoidectomy - (P) ENT PACKAGE 

Septal Abscess Incision and Drainage ( ENT ) - (P) ENT PACKAGE 

Stapedectomy - (P) ENT PACKAGE 

Submandibular Duct Calculus Removal - Intraoral ( ENT ) - (P) ENT PACKAGE 

Functional Endoscopic Nasal Surgery - (P) ENT PACKAGE 

Direct Laryngoscopy + Biopsy - (P) ENT PACKAGE 

Tympano Mastoidectomy Revision - (P) ENT PACKAGE 

Septoplasty with Radiofrequency Cauterization of Turbinate note - (P) ENT PACKAGE 

Adenoidectomy - (P) ENT PACKAGE 

Cortical Mastoidectomy - (P) ENT PACKAGE 

Dacryocystorhinostomy ( DCR ) - Endoscopic ( ENT ) - (P) ENT PACKAGE 

Tympanoplasty - (P) ENT PACKAGE 

BALLOON SINUPLASTY - (P) ENT PACKAGE 

Digital Subtraction Angiography ( DSA ) - (P) CARDIOLOGY PACKAGE 

CTVS PEDIATRIC SURGERY (ARCS) - (P) CTVS PACKAGE 
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PRP INJECTIONS/ VISCOSUPPLEMENTATION ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

TENNIS ELBOW RELEASE ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

OPERATIVE ARTHROSCOPY ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

MENISCUS REPAIR ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

ARTHROSCOPIC DEBRIDEMENT ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

ANKLE ARTHROSCOPY ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

WRIST ARTHROSCOPY ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

SMALL JOINT ARTHROSCOPY ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

SHOULDER SUBACROMIAL DECOMPRESSION ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

TENDON REPAIR ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

LIGAMENT RECONSTRUCTION ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

SHOULDER OPERATIVE ARTHROSCOPY ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

CARTILAGE PROCEDURES ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

LIGAMENT REPAIR ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

ANKLE LIGAMENT RECONSTRUCTION ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

WRIST TFCC REPAIR ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

MOSIACPLASTY ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

MPFL RECONSTRUCTION ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

ACL RECONSTRUCTION ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

SHOULDER BANKART REPAIR ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

LIGAMENT+MENISCUS EXCISION ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

ACL+PCL RECONSTRUCTION ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

LIGAMENT+MENISCUS REPAIR ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

SHOULDER ROTATOR CUFF REPAIR ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

AUTOLOGOUS CHONDROCYTE IMPLANTATION ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

MULTILIGAMENT RECONSTRUCTION ( SPORTSMED )  - PKG ORTHOPEDICS PACKAGE 

Mother Care Package (1st Trimester) 
OBSTETRICS & GYNAECOLOGY 

PACKAGE 
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Mother Care Package (2nd Trimester) 
OBSTETRICS & GYNAECOLOGY 

PACKAGE 

Mother Care Package (3rd Trimester) 
OBSTETRICS & GYNAECOLOGY 

PACKAGE 

Abdominoplasty (P) (ISAPS) PLASTIC SURGERY PACKAGE 

Liposuction (Large) (P) (ISAPS)  PLASTIC SURGERY PACKAGE 

Rhinoplasty (Cosmetic) (P) (ISAPS)  PLASTIC SURGERY PACKAGE 

Gynecomastia (B/L) (P) (ISAPS)  PLASTIC SURGERY PACKAGE 

Reduction Mammoplasty (B/L) (P) (ISAPS)  PLASTIC SURGERY PACKAGE 

Breast Augmentation (B/L) (P) (ISAPS)  PLASTIC SURGERY PACKAGE 

ARTERY EMBOLIZATION - (P) CARDIOLOGY PACKAGE 

ARTERY EMBOLIZATION + Coil - (P) CARDIOLOGY PACKAGE 

RFA (complicated) (P) CARDIOLOGY PACKAGE 

CORONARY ANGIOPLASTY ( PTCA ) - FEGSY (P) CARDIOLOGY PACKAGE 

AICD (IMPLANTATION) - Single Chamber (P) CARDIOLOGY PACKAGE 

AICD (IMPLANTATION) - Double Chamber (P) CARDIOLOGY PACKAGE 

Heart Study - Left (P) CARDIOLOGY PACKAGE 

Heart Study - Right (P) CARDIOLOGY PACKAGE 

Cath Study - Day Care (P) CARDIOLOGY PACKAGE 

CORONARY ARTERY BYPASS GRAFTING ( CABG ) ? MICS (P) CTVS PACKAGE 

ATRIAL SEPTAL DEFECT (ASD) MICS    (P) CTVS PACKAGE 

VENTRICULAR SEPTAL DEFECT ( VSD ) MICS (P)  CTVS PACKAGE 

MITRAL VALVE REPLACEMENT ( MVR ) MICS (P)                       CTVS PACKAGE 

AORTIC VALVE REPLACEMENT ( AVR ) MICS (P)                       CTVS PACKAGE 

TOTAL ARTERIAL CABG (P)                                                          CTVS PACKAGE 

CORONARY ARTERY BYPASS GRAFTING ( CABG ) HIGH RISK (P) CTVS PACKAGE 

Fast Track Joint Replacement (P) ORTHOPEDICS PACKAGE 

CONTINUOUS GLUCOSE MONITORING - (P) ENDOCRINOLOGY PACKAGE 
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3. EQUIPMENT LIST FOR PHASE I 

Sr. No. equipment name Make Qty Delivery Status 

1 CT Scan 128 slice GE 1 Yes 

2 MRI 3T GE 1 Yes 

3 Digital X-ray(1000mA) Samsung 1 Yes 

4 USG Machines GE 2 Yes 

5 ECHO Machines GE 2 Yes 

6 Mammography GE 1 No 

7 BMD GE 1 Yes 

8 Mobile X-ray GE 2 Yes 

9 Cath Lab Philips 1 Yes 

10 ECG GE 15 Yes 

11 Holter with analyzer GE 1 Yes 

12 TMT GE 2 Yes 

13 ABP GE 2 Yes 

14 PFT GE 1 Yes 

15 Toco GE 2 Yes 

16 FHS Monitor GE 2 Yes 

17 Defibrillator Philips 24 Yes 

18 Patient Monitors GE 24 Yes 

19 Patient Monitors Minderay 64 No 
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20 Central Monitor GE 3 Yes 

21 Central Monitor Minderay 3 No 

22 Pulse Oximeter Minderay 6 Yes 

23 Anesthesia Machine GE 6 Yes 

24 OT Monitor GE 6 Yes 

25 Ventilator GE 16 Yes 

26 Neonatal Ventilator GE 2 Yes 

27 Transport Ventilator GE 1 Yes 

28 Transport Monitor GE 6 Yes 

29 

Heart lung Machine with 

cooler Soring 1 Yes 

30 IABP Maquet 2 Yes 

31 OT Table Benq 10 Yes 

32 Ot Light Dr.Mach 9 Yes 

33 Mobile Light Dr.Mach 4 Yes 

34 OT pendent Ondol 13 Yes 

35 OT Integration equipment Karl Storz 2 set Yes 

36 Radiant Baby Warmer GE 4 Yes 

37 Baby Incubator GE 2 Yes 

38 Phototherapy Units(LED) GE 3 Yes 

39 Billi Blanket GE 3 Yes 

40 Microscope (Neuro)   1 No 

41 C-Arm   1 No 

42 X-Ray 500mAs   1 No 

43 X-Ray with II TV   1 No 

44 Endoscopy System (Set)   1 No 
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45 Bronchoscopy System (Set)   1 No 

46 Thoracoscope   1 No 

47 CUSA   1 No 

48 EEG   1 No 

49 EMG   1 No 

50 Syringe Pump   108 No 

51 Medical Furniture (Set)   1 No 

52 

Electro Cautery & Electro 

Surgical Units   9 No 

53 

Electro Surgical Units (with 

APC)   1 No 

54 Surgical Laser (For Urology)   1 No 

55 Ventilator-Transport   4 No 

56 

Ligasure (Thunderbeat) - 

Reorder   1 No 

57 

Urodynamics & Other 

Eqipments (Set)   1 No 

58 CR Reader   1 No 

59 Dry view Camera   1 No 

60 

Physiotherapy Eqipments 

(Set)   1 No 

61 OT Hand Instruments (Set)   1 No 

62 

Pneumatic 

Drill(Ortho&Neuro 

attachments)   2 No 

63 Temp. Pacemaker Dual   2 No 
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chamber 

64 

Temp. pacemaker Single 

chamber   2 No 

65 Blood Warmer   3 No 

66 

Elect. Tourniquette (for 

Ortho)   2 No 

67 

Fibreoptic Intubating 

Laryngoscope   1 No 

68 Fibrilator   1 No 

69 Hysteroscope Set   1 No 

70 Lithotripter    1 No 

71 MTP Suction   1 No 

72 Nerve Locator   1 No 

73 Nerve Stimulator   5 No 

74 

Patient Hoist(Bariatric 

surgery)   1 No 

75 Patient Warmer   6 No 

76 Redo Saw   1 No 

77 Sternum Saw   2 No 

78 Colposcope with monitor   1 No 

79 EP System   1 No 

80 ENT Equipments (Set)   1 No 

81 Eye Equipments (Set)   2 No 

82 Derma Equipments (Set)   1 No 

83 Lab Equipments  (Set)   1 No 

84 Blood Bank Equipments  (Set)   1 No 
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85 Dental Equipments  (Set)   1 No 

86 Dialysis Equipments  (Set)   1 No 

87 IVF Equipments  (Set)   1 No 
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